
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Wright, Doug 25-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 410 Date: 18-Aug-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 709

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the diaphragm at 13 meters , & work
on the Electro slag repairs . They started at 7:00 AM.

Rory , Alex , Devon , Jeffery , Jeremy , Jeffery , & Richard had to work on the electro slag repairs ,
cut the plug plates , & they had to remove the brackets .

Jeremy had to work on A 1 shear plate with the North tower shaft repair . Jeremy had to clean &
grind the previous pass , heat the welding area , & weld . He started at 7:15 AM.

At 8;30 AM. He was called to work on the center cell . He had to cut & reweld the lugs for the center
diaphragm . He started at 9;00 AM. He was done at 12:00 PM.

In the afternoon , he returned to work on the repair on the North shear plate . He had to heat started
& weld . He started at 12:45 PM. He was called at 3:00 PM. To work on the East inner plate repair . He had
to heat & weld the deep spots after beveling the sides . He started at 3:10 PM.

Richard had to work on the South shear plate weld repair . He had to excavate by carbo - arcking the
weld . He had to excavate the 40 mm. deep .X 60 mm. wide X 280 mm. long . He started at 7:20 AM. He
was done grinding & cleaning at 1:45 PM.

Daniel , Jojo & Von had to MT the weld . They found that the indication still there . Richard had to
cut deeper to clean the weld . He was done at 2:30 PM.

After that , Richard had to work on another repair location above the previous repair . He had to heat
the welding area before excavating . He started at 2:40 PM. No welding was performed on the South shear
plate today .

Rory had to work with the erection crews on the diaphragm plates . He had to cut the East inner plate
6 mm. on the North & South sides , trim the C channels , & bevel the sides . He started at 8:30 AM. He
was done at 12:00 PM.

In the afternoon , he had to work on the center diaphragm plate . He had to set his track , mark his
line up to 25 mm. & bevel one side of the plate , trim the I beams , & grind the edge . He started at 1:00
PM. He was done at 2:30 PM.

After that , he had to work on the repair on the center plate . He had to grind , clean , & weld the deep
spots . He started at 3;20 PM. He was done at 4:45 PM.

Jeffery , & Jeffery had to lance the bottom of the welds to remove the weld access holes . Crews had
to reroute the gas line , prepare their tools & equipments. They started on the West shear plate at 7:30
AM. Crews were done at 11:40 AM.
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After that , crews had to mobilize their tools & equipment to work on the South shear plate inside the
South cell . Crews had to cut the brackets . Jeffery started to lance the brackets at 12:45 PM. Crews were
done at 3:00 PM.

Then , crews had to mobilize to the inner East cell . They started to cut the brackets at 4:00 PM.

Alex , & Devon had to work with all crews , grind & clean the skin plates after removing the brackets ,
& work on house keeping .

All the welders were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at
5:15 PM.

Tony , Augie , Casey , Jacob , Kevin , Richard , & Scott had to work on the 13 meters diaphragm .
Crews had to remove the picking lugs on the East outer diaphragm plate & grind the top of the plate , work
on the other plates loosing the bolts on the C channels , work with the welders on the barge & on the top
of the shear plates . & grind the diaphragm plates .

In addition to that , crews had to set the center plate , mark , fly & set the plate on the barge for Rory
to work on . Erection crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002083

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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